

# CTMS OnCore Implementation and Conversion

**Challenge:** Move a stalled CTMS implementation project to completion in time to meet an impending NCI grant renewal.



## Success Factors

**Best Practice | Knowledge | Experience.** Using his deep acumen on large-scale healthcare projects, Ballista's consultant created a cohesive strategy ensuring executive leadership visibility, organization and accountability. A data migration strategy, plan and approach outlined a path forward to meet a quickly approaching deadline.

### Approach

Implemented project standard for required minimum footprint, source data field mapping & translation, data prep, post migration clean-up, QA plan & automated migration tools.

### Outcomes

Leading migration teams & ensuring complete data review & entry with proper quality assurance, grant deadline was achieved meeting regulatory & reporting requirements.



Coordinated across **60+** teams for data validation. Managed **10+** teams for data entry, review & Quality Assurance



**3,000+ Protocols** with IRB, DSMC/DSMB reviews, SRC approvals & Investigational Drugs/Device data



**45,000 subjects** migrated successfully